		Third_Party_Upgrade_DA5	AD213mpp		Tue 3/29
D	Task Mode	Task Name	Duration	Start	Finish
1	-5	Third Party Upgrade-DA5AD213 1 EM, 1 SMS	6.5 days	Mon 3/28/16	Tue 4/5/16
2	-5	Input Doc Review	0 days	Mon 3/28/16	Mon 3/28/16
3	-5	Create Production Request	0 days	Mon 3/28/16	Mon 3/28/16
4	-5	Creative Development (EM and SMS)	3.5 days	Mon 3/28/16	Thu 3/31/16
5	-5	Kickoff	0.5 days	Mon 3/28/16	Mon 3/28/16
6	-9	Creative Development	1 day	Mon 3/28/16	Tue 3/29/16
7	-5	Internal Review / Revisions	0.5 days	Tue 3/29/16	Tue 3/29/16
8	-5	Send to Sprint and Alma for Review (EOD)	0 days	Tue 3/29/16	Tue 3/29/16
9	-5	Sprint Review	1 day	Wed 3/30/16	Wed 3/30/16
10	-5	Sprint & Alma Feedback Due (EOD)	0 days	Wed 3/30/16	Wed 3/30/16
11	-5	Revisions	0.5 days	Thu 3/31/16	Thu 3/31/16
12	-5	Send to Sprint and Alma as FYI	0 days	Thu 3/31/16	Thu 3/31/16
13	-5				
14	-5	EM Production (Generator)	1 day	Thu 3/31/16	Fri 4/1/16
15	-5	Images offshore for slicing	0.5 days	Thu 3/31/16	Thu 3/31/16
16	-9	Complete Generator	0.5 days	Fri 4/1/16	Fri 4/1/16
17	-5	Release Files to Acxiom	0 days	Fri 4/1/16	Fri 4/1/16
18	-9				
19	-9	Acxiom Timing	2 days	Fri 4/1/16	Tue 4/5/16
20	-5	Acxiom building and testing	2 days	Fri 4/1/16	Tue 4/5/16
21	-5	Approve test/Email Deployment	0 days	Tue 4/5/16	Tue 4/5/16